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Welcome to Wheaton Revitalization News!

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the

surrounding community on the Wheaton Revitalization project. The purpose of this distribution list is to provide you
with project updates and construction activities. For additional information on the Wheaton Revitalization Project
please visit http://www.wheatonproject.com

Look Ahead - Week of March 31 to April 6, 2019
Headliner
CONSTRUCTION OF EIGHTH (8TH) FLOOR COMMENCED

Project Status: The project remains on-schedule for a May 27, 2020 substantial completion. Building occupation and
tenant move-in is scheduled during summer 2020.

Garage

Electrical work, block masonry, door frames, and sprinkler installation continues at Levels P2, P1, and PO.
Office Building
First Floor

Concrete complete.
Rough-in of mechanical and piping underway.

Second Floor

Concrete complete.
Rough-in of mechanical and piping underway. A mock-up of a bathroom is underway.

Third Floor
Concrete complete.

Fourth Floor


https://gcc01.safelinks.protection.outlook.com/?url=http%3A%2F%2Flinks.govdelivery.com%3A80%2Ftrack%3Ftype%3Dclick%26enid%3DZWFzPTEmbWFpbGluZ2lkPTIwMTkwNDAxLjQwNDA5NDEmbWVzc2FnZWlkPU1EQi1QUkQtQlVMLTIwMTkwNDAxLjQwNDA5NDEmZGF0YWJhc2VpZD0xMDAxJnNlcmlhbD0xNzM2NTg4NiZlbWFpbGlkPXNpbmRodS5yYW9AbW9udGdvbWVyeWNvdW50eW1kLmdvdiZ1c2VyaWQ9c2luZGh1LnJhb0Btb250Z29tZXJ5Y291bnR5bWQuZ292JmZsPSZleHRyYT1NdWx0aXZhcmlhdGVJZD0mJiY%3D%26%26%26100%26%26%26http%3A%2F%2Fwww.wheatonproject.com&data=02%7C01%7Csindhu.rao%40montgomerycountymd.gov%7C37701d430def4f4b274308d6b6b08412%7C6e01b1f9b1e54073ac97778069a0ad64%7C0%7C0%7C636897266582743491&sdata=Pf%2FcsloJ7ot6kXv%2B%2FkyDMGIaG9SUa7Iz%2BM9ZygaBLBw%3D&reserved=0

Concrete complete.
Fifth Floor
Concrete complete.
Sixth Floor
Concrete complete.
Seventh Floor
Concrete complete.

Eighth Floor

Framing and reinforcing underway.

Eighth floor under construction - March 28, 2019

Column Construction



Column and walls being formed 8th floor to 9th floor.
Utility Construction

Pepco relocations are complete with exception of pole removal that will follow removal of the overhead Verizon
lines.

Verizon Underground Work

Complete

Town Plaza

The Town Plaza will include an amphitheater, stage, lighting, art work, Wi-Fi, bio-retention areas, landscaping, and
elevated walkways from the new Town Plaza to Georgia Ave (to the south) and to the WMATA tower connecting to

the WMATA parking garage located on Veirs Mill Road.

Rough grading is complete. Installation of storm drain commenced from Veirs Mill to Reedie Drive through the Town
Plaza.

Follow Project Progress via the Project Camera
A camera has been installed to view construction on the site. Click here to access the camera.

Upcoming and Ongoing Activities

Form, reinforce, and pour 8" floor

Building column construction 8th floor to ' floor

Plumbing and mechanical commenced on the first and second floors continues

A bathroom mock-up is underway on the second floor

Flacement of concrete block, door frames, piping, sprinklers, and electrical in the garage on Levels
P2 and P1 (P32 and P4 complete)
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v Offsite material fabrications underway
o Stone
o Misc. metals
o Windows
o Building skin
o Chillers HVAC
o Interior lights

¥" Town Plaza (South of Reedie Drive)
o Excavation and haul-off complete
o Rough grading complete
o Installation of storm drain lines underway


https://gcc01.safelinks.protection.outlook.com/?url=http%3A%2F%2Flinks.govdelivery.com%3A80%2Ftrack%3Ftype%3Dclick%26enid%3DZWFzPTEmbWFpbGluZ2lkPTIwMTkwNDAxLjQwNDA5NDEmbWVzc2FnZWlkPU1EQi1QUkQtQlVMLTIwMTkwNDAxLjQwNDA5NDEmZGF0YWJhc2VpZD0xMDAxJnNlcmlhbD0xNzM2NTg4NiZlbWFpbGlkPXNpbmRodS5yYW9AbW9udGdvbWVyeWNvdW50eW1kLmdvdiZ1c2VyaWQ9c2luZGh1LnJhb0Btb250Z29tZXJ5Y291bnR5bWQuZ292JmZsPSZleHRyYT1NdWx0aXZhcmlhdGVJZD0mJiY%3D%26%26%26101%26%26%26https%3A%2F%2Fwww.montgomerycountymd.gov%2FWheatonDev%2Findex.html%23camera&data=02%7C01%7Csindhu.rao%40montgomerycountymd.gov%7C37701d430def4f4b274308d6b6b08412%7C6e01b1f9b1e54073ac97778069a0ad64%7C0%7C0%7C636897266582753501&sdata=NpUL9p%2FZiHQTHC0hwpv4CaFBBDlFrhvGEcbOJYWukG4%3D&reserved=0

Project Milestone Schedule
Activity

Demelition of RSC Bld.
Building tie-down anchors
Geothermal Piping
Foundation Construction
Building Reaches Street Level
Utility Installation

Town Sguare

Building top-out

Building Close-in

Interior build-out
Substantial Completion
Movwe-in (occupancy)

Completion Date

Complete
Complete
Complete
Complete
Complete
Complete
Spring 2020
August 2019
Cctober 2019
Spring 2020
May 2020
Summer 2020

Update your subscriptions, modify your password or email address, or stop subscriptions at any time on your
Subscriber Preferences Page. You will need to use your email address to log in. If you have questions or problems

with the subscription service, please contact subscriberhelp.govdelivery.com.

This service is provided to you at no charge by Department of Transportation of Montgomery County MD.

Visit Wheaton Revitalization Project page to learn more.

This email was sent using GovDelivery Communications Cloud on behalf of: Montgomery County Maryland - Monroe Street - 13th

Floor Rockville - Rockville, MD 20850 - (240) 777-2900
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